

MarkIt Documentation

Who?	When?	What?
Max	16.04.	Start Login + Register
Karim	18.04.	Icons + MainWindow
Max	19.04.	Work on Login + Registration
Karim	22.04.	Work on Worksheet
Max	22.04. - 25.04.	Bug fixes
Max	27.04.	finished sftp-login-register
Max	29.04.	supabase setup on server
Max	30.04.	integrate supabase into c# code
Max	01.05.	integrate supabase into c# code
Karim	01.05.	Icon Animations
Max	02.05.	password reset with supabase
Max	03.05.	--/-- and class uml
Karim	03.05.	Custom Buttons and Radiobuttons
Karim	04.05.	Windowsettings start + Performance optimation
Max	05.05.	Planation
Karim	05.05.	Planation
Max	06.05.	Filebar and Filehistory
Karim	06.05.	Custom Colorpicker
Karim	08.05.	finished Custom Textboxes and Ruleset
Max	08.05.	Start Cloud-Sync
Karim	12.05.	Settings Window and Colorpicker
Max	12.05.	Cloud-Sync
Karim	13.05.	details in settings window

Who?	When?	What?
Max	13.05.	bug-fixes in login an registration
Max	14.05.	file-tree-views in file-bar
Karim	15.05.	settings apply in all other windows
Max	15.05.	Info-window and file-bar
Karim	16.05.	Planation, how we will continue...
Max	17.05.	Local-File-Tree-View in file bar
Max	19.05.	start Menu-Bar and Cloud-File-Tree-View
Karim	20.05.	Bug fixes from Max
Max	20.05.	filebar
Karim	21.05.	apply colors from settings
Max	21.05.	load from tree views
Karim	22.05.	settings window
Max	22.05.	load from file history
Max	25.05.	load from file history
Max	26.05.	load from file history
Karim	26.05.	UI-Buttons
Max	27.05.	load from file history
Karim	27.05.	worksheet
Max	28.05.	supabase-api-bug-fix
Max	29.05.	all file management
Karim	29.05.	worksheet
Max	30.05.	add context menu's in file-bar
Max	31.05.	finish file-bar (hopefully)
Karim	31.05.	work on worksheet
Max	01.06.	finish file-bar, was not finished yesterday

Who?	When?	What?
Karim	01.06.	work on worksheet
Karim	05.06.	work on worksheet
Karim	06.06.	work on worksheet
Max	06.06	user-settings-window
Karim	07.06.	work on worksheet
Max	08.06.	documentation
Karim	08.06.	work on worksheet
Karim	09.06.	work on live rendering
Max	09.06.	documentation and testing
Karim	10.06.	export and load worksheet
Max	10.06.	export to pdf
Max	12.06.	bug fixes and details for demo
Karim	12.06.	bug fixes in work sheet
Max	16.06.	details in save, load and export to pdf and presentation
Karim	19.06.	worksheet, selection over all lines
Max	19.06.	Presentation
Max	21.06.	Documentation
Karim	21.06.	Bug fixes and finish his features
Max	22.09.	Documentation and bug fixing
Karim	22.09.	final changes and bug fixing